
4FRI Monthly Update – Mechanical Thinning, Fire, and NEPA – 
July 2016 

 
 

Mechanical Thinning & Fire Accomplishments 2010 to 2015 
 

Treatment Acres 

Mechanical Thinning1 136,329 

Prescribed Fire and Managed Wildfire 250,182 

TOTAL (2010-2015) 386,5112 

 

Mechanical Thinning & Fire Accomplishments FY 16 
 

Treatments Completed3  

4FRI Phase 1 Stewardship Contract 2,781 

Prescribed Fire 47,067 

Managed Wildfire 80,6934 

TOTAL TREATMENTS 130,541 

 
Mechanical Treatments Under Contract 

4FRI Phase 1 Stewardship Contract5 51,780 

Other Thinning and FS Fuels Reduction Contracts 32,920 

TOTAL UNDER CONTRACT 84,700 

  
                                                           
1 Includes 19,751 acres in White Mountain Stewardship Contract. 
2 The 386,511 acres accomplished from 2010 to 2015 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS 
reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2015 4FRI CFLRP Annual Report footprint acres available online at 
www.fs.usda.gov/goto/4fri/AnnualReport (Item 8, page 17). 
3 Does not include acres treated under contracts other than the 4FRI Phase 1 Stewardship Contract. 
4  The Juniper Fire may have acres that are outside of the 4FRI project area in pinyon-juniper and chaparral habitat types   
5 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (55,138 ac) minus the acres of completed task orders (3,358 ac).   
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts---Current Status by Fiscal Year6 
 

Summary by Fiscal Year Acres awarded in all contracts Acres completed in all contracts 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,2657 

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034 

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 27,268 14,494 

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 26,399 13,023 

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,319 14,909 

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 9,119 TBD 

  139,688 80,378 

 

Table 2a: 4FRI Phase 1 Contract - Current Status by Fiscal Year 

Summary by Fiscal Year 

Acres awarded 
and task order 
signed by fiscal 

year 

Acres 
awarded & 
notified to 
proceed by 
fiscal year 

Acres 
Treated 

by 
fiscal 
year 

% Harvested 
of notice to 

proceed task 
orders  

% Harvested 
awarded all 
task orders  

Acres remaining 
notice to 

proceed task 
orders 

Acres 
remaining 

all task 
orders 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 15,160 15,233 800     

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 17,151 17,151 1,547     

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 0 2,405     

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 0 0 2,781     

Total to date 55,138 32,384 7,533 23% 14% 24,851 47,605 

Treatments since last report   117     

 
 

                                                           
6 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010. 
7 Fiscal year 2010-2012 include acres awarded in contracts prior to 2010 
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Table 2b: 4FRI Other Contractors- Current Status by Fiscal Year 

 

Summary by Fiscal Year Acres awarded  by fiscal year Acres Treated by fiscal year Acres remaining all sales 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,2658   

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034   

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653   

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 12,035 13,694   

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476   

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504   

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 9,119 TBD9   

Total to date 84,977 75,62610 20,68311 

Treatments since last report   3,728   

 
 

Table 3: 4FRI Phase 1 Contract – Completed Task Orders 
This total is included in Table 2 

Completed Project/Task Order 
Name  

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Completion 
Date 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016 

TOTAL   3,358         

                                                           
8 Fiscal year 2010-2012 include acres awarded in contracts prior to 2010 
9 Will be calculated through year end reporting and will be a summary data element from Table 6 beginning monthly in FY 17 
10 Total is Fiscal Years 2010-2015, will be a summary data element monthly in FY 17 
11 From table 6 
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Table 4: 4FRI Phase 1 Contract –Task Order Status 
Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years. 

 

Open Task Order Name Forest 
Project 
Acres 

Task 
Order 
Year 

Issued 
Notice To 
Proceed 

Task 
Order 
Term 

Working 
Days 

Remaining12 

Acres 
Treated By 

Task Order13 

% 
Treated 

Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75% 

Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 255 0 0% 

Christopher/Hunter-Mercer Tonto 952 2013 9/16/2013 12/4/2013 360 days 172 346 36% 

Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

Dogtown Kaibab 1,716 2013 9/12/2013 5/8/2014 240 days 39 86 5% 

Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days 10 1,046 100% 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days 137 918 56% 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100% 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100% 

Total 2013  15,160      5,267 35% 

89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0% 

Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 240 days 240 0 0% 

East Clear Creek Coconino 4,295 2014 7/1/2014 8/27/2014  460 days 372 0 0% 

Holden  Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0% 

McCracken Kaibab 3,571 2014 9/2/2014  7/22/2015 240 days 240 0 0% 

Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 278 319 36% 

UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0% 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100% 

Woodchuck Tonto 585 2014 9/2/2014  12/24/2014 360 days 282 465 79% 

Total 2014  17,151      2,266 13% 

                                                           
12 As of July 19, 2016 
13 As of July 26, 2016 
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Open Task Order Name Forest 
Project 
Acres 

Task 
Order 
Year 

Issued 
Notice To 
Proceed 

Task 
Order 
Term 

Working 
Days 

Remaining12 

Acres 
Treated By 

Task Order13 

% 
Treated 

  Rim Lakes-Willow A-S 1,247 2015 9/28/2015  420 days 420 0 0% 

  Schoolhouse Coconino 2,567 2015 9/28/2015  360 days 360 0 0% 

  UBC Mrs Jones Coconino 1,637 2015 9/28/2015  360 days 360 0 0% 

  UBC-Stoneman Coconino 2,357 2015 9/28/2015  360 days 360 0 0% 

  Wing Mountain East Coconino 4,576 2015 9/28/2015  420 days 420 0 0% 

  Clints South Coconino 5,271 2015 9/28/2015  360 days 360 0 0% 

  Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015  420 days 420 0 0% 

Total 2015  22,827      0 0% 

 

Table 5: 4FRI Phase 1 Contract – FY16 Expected Task Order Offerings  
 

Task Order Name Forest Acres Task Order Year 

Wing Mountain West Coconino 5,344 2016 

Clover (City East) Kaibab 3,000 2016 

Total Expected 2016   8,344   
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Table 6: Other Thinning Contracts – Status of Current Contracts  
 

Awarded Sale Name Forest Acres Awarded To Termination date 
Total 

Harvested 
Acres  

Remaining 
Acres 

Remaining 
Acres 

Previous 
month 

Cut this 
month 

Mesa A-S 2,551 Tri-Star 9/30/2018 0 2,551 2,551 0 

Woolhouse (phase II) A-S 1,700 Tri-Star no term date  400 1,300 1,300 0 

Show Low South A-S 3,454 Tri-Star 9/30/2016 3,054 400 400 0 

Sinkhole A-S 825 Tri-Star 8/28/2017 725 100 443 343 

Fulton A-S 1,818 Forest Energy 9/30/2018 498 1,320 1,320 0 

Burro Stewardship Agreement A-S 845 
Navajo Co –Eastern Arizona 
Co—awarded to Forest Energy 

ext. to 11/30/2016 745 100 100 0 

Bear A-S 1,548 Tri-Star 6/24/2019 698 850 850 0 

Crook A-S 1,997 Tri-Star   747 1,250 1,250 0 

Zrama A-S 1,500 Tri-Star 7/18/2018 888 612 612 0 

First Knoll A A-S 1,420 Tri-Star 9/30/2018 0 1,420 1,420 0 

Carr Lake A-S 1,605 Tri-Star 12/17/2019 0 1,605 1,605 0 

Rim Top A-S 1,191 Tri-Star 3/1/2020 0 1,191 1,191 0 

Phoenix Park reoffer A-S 1,517 Novo Power 3/1/2019 757 760 1,100 340 

Nappa (Carr Lake 2) A-S 1,412 Tri-Star  0 1,412 1,412 0 

Saginaw 2 Coconino 1,102 Southwest Forest Products 12/31/2017 0 1,102 1,102 0 

Howard Coconino 2,208 Southwest Forest Products 12/31/2015 1,958 250 250 0 

Tule 3 Coconino 954 Southwest Forest Products 12/31/2016 0 954 954 0 

Railroad Coconino 204 White Mountain Timber 12/31/2018 0 204 204 0 

Munds Park Coconino 650 James Perkins 12/31/2018 0 650 650 0 

FH-3 Right-of-Way Coconino 576 ADOT   376 200 500 300 

Isham Kaibab 1,273 James Perkins 12/31/2018 800 473 473 0 

Shiner Kaibab 1,110 Newpac Fibre 12/31/2018 130 980 980 0 

Round Mountain East Kaibab 839 Newpac Fibre 12/31/2016 0 839 839 0 

Leo Grove Tonto 621 Tri-Star 10/1/2018 461 160 160 0 

TOTAL   32,920     12,237 20,683 21,666 983 
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Table 7:  Other Thinning Contracts – Completed  
This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales 

that have all of the work completed on the ground, as well as a final contract review.  Cut complete are sales that 
have been cut out and have not had the final acceptance on some portion of the contract 

 
Awarded Sale Name Forest Acres Status Awarded To 

Moose Stewardship Kaibab 1,200 Cut complete & closed James Perkins 

Shoofly Juniper Thinning Tonto 300 Cut complete & closed Tri-Star 

Nutri 1B Blowdown Salvage A-S 30 Cut complete & closed Reidhead Bros Lumber mill 

Woody 05 Coconino 3,309 Cut complete & closed Southwest Forest Products 

Mineral C Whiting A-S 1,244 Cut complete & closed Novo Power 

Mineral C Thompson A-S 4,450 Cut complete & closed Novo Power 

Cave Tonto 505 Cut complete & closed Tri-Star 

San Juan Road hazards salvage A-S 291 Cut complete & closed Reidhead Bros Lumber mill 

Chitty Blowdown Salvage A-S 183 Cut complete & closed Reidhead Bros Lumber mill 

Wright Hill TS Kaibab 760 Cut complete & closed High Desert Investment 

Wallow West Unit 27  A-S 431 Cut complete & closed Forest Energy Corp. 

Sheep Springs Tonto 1,147 Cut complete Tri-Star 

Dipping Vat A-S 1,691 Cut complete WW Cattleguards 

Mud Springs A-S 1,018 Cut complete Tri-Star 

Woolhouse (phase 1) A-S 2,500 Cut complete Tri-Star 

Mr. Jones Coconino 611 Cut complete Jay Beecroft 

Total    19,670     
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Table 8: Other Thinning Contracts – Expected Offerings in the Next 6 
Months 

6 Month Firm and Tentative 

Sale Name Forest 
Project 
Acres 

Estimated Bid Date 

Hulsey Bench A-S 720 9/30/2016 

Larson Sandstone   A-S 2,880 9/8/2016 

Nappa (Carr Lake 2) A-S 1,412 Awarded14 

Apprentice A-S 2,094 9/28/2016 

URA1-Telephone  A-S 1,566 9/18/2016 

Fort Valley -Chimney Springs Coconino 2,000 9/28/2016 

Elden Base Coconino 500 8/16/2016 

Little Springs Coconino 758 8/16/2016 

Cougar Park Kaibab 1,279 8/31/2016 

Angel Rim  Tonto 400 2/8/2017 

Laramie  Tonto 463 9/14/2016 

Colcord Stewardship Tonto 263 8/17/2016 

TOTAL  14,335  

 
 
Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract 
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.   

 

Sale name Forest Acres Contractor or Offering Date 

Sinkhole A-S 825 Awarded to Tri-Star 

Fulton A-S 1,818 Awarded to Forest Energy 

Crook A-S 1,850 Awarded to Tri-Star 

Bear A-S 1,548 Awarded to Tri-Star 

Carr Lake A-S 1,641 Awarded to Tri-Star  

Nappa (Carr Lake 2)  A-S 1,412 Awarded to Tri-Star  

Isham Kaibab 1,273 Awarded to James Perkins 

Leo Grove Tonto 621 Awarded to Tri-Star 

Cougar Park (McCracken North) Kaibab 1,279 Expected offering  4th quarter 2016 

Laramie Tonto 463 Expected offering  4th quarter 2016 

Total   12,730   

 

 

                                                           
14 Awarded July 18, 2016 
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Table 10: FY16 Prescribed Fire and Wildfire 

Activity since Oct 1, 2015 (beginning of FY 2016)  
 

Forest Prescribed Fire Project Name Acres 

A-S Mineral 3,036 

A-S Nagel 856 

A-S Rodeo-Chediski 6,794 

A-S Heber-Overgaard Piles 25 

A-S Hilltop Piles 30 

A-S Woods Canyon Piles 25 

A-S Lakeside East Piles 135 

A-S Wallow West Piles 318 

A-S Pintail (Broadcast) 65 

A-S Country Club (Broadcast) 933 

A-S Rodeo-Chediski East (Broadcast) 2,485 

A-S East Zone Piles 50 

A-S Alpine Piles 36 

A-S Greer WUI 898 

A-S Los Burros 460 

Coconino Blue Ridge Urban Interface 1,780 

Coconino Pete's 1,296 

Coconino Eastside piles 70 

Coconino Eastside  980 

Coconino Mountainaire piles 250 

Coconino Woody Ridge piles  240 

Coconino Woody   910 

Coconino Mint 114 

Coconino Clints 2,683 

Coconino Mormon Lake Basin piles 50 

Coconino Flagstaff District Miscellaneous piles 230 

Coconino Mountainaire  860 

Coconino Munds 350 

Kaibab Twin 4,115 

Kaibab Russell 1,387 

Kaibab Frenchy 3,029 

Kaibab Elk-Lee 109 

Kaibab Airport 84 

Kaibab Dogtown 40 

Kaibab Flying J 142 
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Forest Prescribed Fire Project Name Acres 

Kaibab City 13 

Kaibab Spring Valley 25 

Kaibab Tusayan East 264 

Kaibab Kendrick 1,226 

Tonto Myrtle RX 333 

Tonto Verde RX 2,026 

Tonto Parallel RX 759 

Tonto Chamberlain 2,442 

Tonto Payson 3,039 

Tonto Lion 2,075 

TOTAL   47,067 

 
 

Forest 
Multiple Objective Wildfire Fire Project 

Name 
Size 

A-S Balke 172 

Coconino Mormon 7,890 

Coconino Cowboy 2,139 

Coconino Pivot Rock 5,969 

Coconino Jack 33,850 

Kaibab Coco 30 

Kaibab Sunflower/Ike 12 

Tonto Juniper 30,63115 

TOTAL   80,693 

 
 
 

 
 
 
 

  

                                                           
15 The Juniper Fire may have acres that are outside of the 4FRI project area in pinyon-juniper and chaparral habitat types. 
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Table 11: Status of NEPA Projects within 4FRI 
The table includes the status of current NEPA projects only (projects that are identified within each respective 

Forest’s Schedule of Proposed Actions). 4FRI also encompasses completed and future NEPA projects within the 
Initiative’s 2.4 million-acre boundary 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S, 
Coconino, 

Tonto 

Four Forest Restoration 
Initiative Rim Country 
Environmental Impact 
Statement 
EIS 

Forest 
Restoration 

NOI in Federal Register 
06/2016  

2019 2019 

A-S 
Apache-Sitgreaves NFs 
Revised Land & Resource 
Management Plan EIS 

Forest Plan Completed 
Signed July 

30, 2015 
On going 

A-S 
Larson Forest Restoration 
Project EA 

Forest 
Restoration 

Completed 
Signed 

August 13, 
2015 

4th quarter FY 16 

A-S Upper Rocky Arroyo EA 
Forest 

Restoration 
Completed 

Signed 
March 

29,2016 
4th quarter FY 16 

A-S West Escudilla EA 
Forest 

Restoration 

Scoping and comment 
completed 10/7/2015; 
EA spring 2017 

April 2017 4th quarter FY 17 

A-S Heber Allotment Analysis 
Grazing and 
Grassland 

Restoration 

In progress, comment 
period ended June 
2015, EA spring 2016 

Spring 2016 Summer 2016 

A-S 
Wallow West Landscape 
Prescribed Fire 

Fuels 
Reduction 

In progress, Scoping 
comment winter 2016 

Winter 2017 Fall 2017 

A-S 
Apache-Sitgreaves National 
Forest TMR 

Road 
Management 

Recreation 
Management 

Core team re-
invigorated Feb 
’16.  Supplemental DEIS 
for comment early ‘18 

Winter 
2018/’19 

Post-decision 

Tonto 
Tonto National Forest 
Motorized Travel 
Management EIS 

Road 
Management 

Recreation 
Management 

In Progress: 
DEIS NOA in Federal 
Register 07/03/2014 
Est. FEIS NOA in 
Federal Register 
07/2016  

Expected: 
08/2016 

Post-decision 

Coconino 
Plan Revision for the 
Coconino National Forest 
EIS 

Forest Plan 

In Progress: 
DEIS NOA in Federal 
Register 12/20/2013 
Est. FEIS NOA in 
Federal Register 
09/2016   

Expected:1/
2017 

2017 

Coconino 
Flagstaff Watershed 
Protection Project EIS 

Watershed 
Management 

Fuels 
Management 

Completed 
ROD signed 
on October 

22, 2015 

 
Fall 2015/summer 

2016 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

Coconino 

Turkey Butte/Barney 
Pasture Forest Health 
Restoration 
EA 

Forest 
Restoration 

In Progress Scoping 
Start 05/02/2012. Est 
comment period 
7/2015 

Expected: 
5/2017 

2017 

Coconino 
Cragin watershed 
Protection Project EA 

Fuels 
Management 
under HFRA 

Scoping period ended 
3/25/16 

 Expected: 
09/2017  

 
October 2017 

Coconino Changes to the MVUM 

Recreation 
management 

and Road 
management 

In scoping until end of 
July 2016 

Expected 
1/2018 

Spring 2018 

Coconino Clints Forest Restoration 
Project EA 

Forest 
Restoration 

Completed  DN 2/2013 2015; ongoing 

Coconino Upper Beaver Creek Fuels 
Reduction EA 

Fuels 
Reduction 

Completed DN 3/2010 2015; ongoing 

Coconino East Clear Creek 
Watershed Health EA 

Watershed 
Management 

Coconino East Clear 
Creek 
Watershed 
Health EA 

Watershed 
Management 

Coconino Goodenough Tule EA Fuels 
Reduction 

Completed DN 11/1999 Summer 2016 

Coconino  Bar T Bar EIS Range 
Management 

Completed  ROD 2/2005 Summer 2016 

Coconino 
and Kaibab 

Rock Pit Development: 
Coconino and Kaibab 
National Forests 
EA 

Road 
management 

In Progress: 
BAE sent to FWS May 
9. Objection filing 
period to start Mid-
July. 

Expected: 
09/2016 

Fall 2016 

Kaibab 
Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration 

Completed 
ROD signed 
December 
10, 2015 

2016 

Kaibab 

South Zone Travel 
Management Revision 
Project 
EA 

Recreation 
management 

and Road 
management 

Objection period 
completed. 

Expected: 
08/2016 

2016 

 


